
Geske and Sons, Inc.

Schedule Planned Village of Long Grove Stempel Parking Lot Revised

 

 Se pt - - - - Oc t - - - - - - - - - - - - -   

Controlling Item Th F Sa Su M T W Th F Sa Su M T W Th F Sa Su M T W Th F Sa Su M T W Th F Sa Su

  24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24

Traffic Control Signs & Barricades  x          

Demo Bollards, 1 stump, signs,bumpers   x     

Full Depth Asphalt Rem 12,060 sy   x x

Excavation for add pvt       x

Electrical Conduit Install    ?

Aggregate Base Prep & Agg Install  x x

Binder Course 2,081 tons   x x

Surface Course 1,388 tons    x x

Striping & Signs x x

Landscape Restoration x x

- - - - No v - - - - - - - - - - - - - - - - -   

Controlling Item M T W Th F Sa Su M T W Th F Sa Su M T W Th F Sa Su M T W Th F Sa Su M T

  25 26 27 28 29 30 31 1 2 3 4 5

Punch List x x   

Job Completion x      

      

           

   

  

    

    


